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MEMO TO:   

Sterling Baker, PE Boyd Tharrington, PE 

Joseph E. Hummer, PhD, PE J. Dale Burton, PE, PLS 

Stephen R. Morgan, PE Amity Little 

Brenda L. Moore, PE Matthew Lauffer, PE 

Brooks Braswell, PE Paul Atkinson, PE 

     

 

FROM:  Nicole M. Hackler, PE 

   Senior Project Manager 

 

DATE:  9/17/2020 

 

SUBJECT:    Project 34472.3.2 (R-2582A) Northampton County 

   US 158 / NC 46 from I-95 / NC 46 in Roanoke Rapids to  

   SR 1312  (St. John Church Road) 

   

Construction Revision for eSigned Projects 

 

This is to advise that a Construction Revision has been made to the plans as a result of coordination with 

Brooks Braswell, Division 1 Resident Engineer.  This coordination began on August 19, 2020. The 

following plan sheets have been modified:   

 

ROADWAY PLAN SHEETS:  PSH 22 

 

EROSION CONTROL PLAN SHEET: EC-2H (new), EC-22A, EC-22B 

 

Records and Documents Management will upload these plans to the project construction team site and 

distribute this letter with hard copies attached.   

 

All plans are also available electronically on Sharepoint.  The PDFs can be found at the following 

location:   Construction Revision - Culvert Sta 286+51 - 9-3-20 

 

This revision consists of the following: 

 

ROADWAY 

 

PSH 22 

• Added rip rap to plan view for streambank stabilization at -L- Sta 286+70 RT 

• Added Detail 89 for streambank stabilization 

http://www.ncdot.gov/
https://connect.ncdot.gov/site/Preconstruction/division/div01/R-2582A%20US%20158%20Garysburg/Roadway%20Design/Forms/RDY%20Document%20Set/docsethomepage.aspx?ID=777&FolderCTID=0x0120D5200011394EB3B3F6B84A843CF155181C6DF500D472197A8398A041ABEB335BD5F6F4E8&List=5f0238cd-89ad-4990-9406-c879de55aef0&RootFolder=%2Fsite%2FPreconstruction%2Fdivision%2Fdiv01%2FR%2D2582A%20US%20158%20Garysburg%2FRoadway%20Design%2FConstruction%20Revision%20%2D%20Culvert%20Sta%20286%2B51%20%2D%209%2D3%2D20&RecSrc=%2Fsite%2FPreconstruction%2Fdivision%2Fdiv01%2FR%2D2582A%20US%20158%20Garysburg%2FRoadway%20Design%2FConstruction%20Revision%20%2D%20Culvert%20Sta%20286%2B51%20%2D%209%2D3%2D20#InplviewHashfba0f66e-de59-4b67-872e-368f55534966=WebPartID%3D%7BFBA0F66E--DE59--4B67--872E--368F55534966%7D-RootFolder%3D%252Fsite%252FPreconstruction%252Fdivision%252Fdiv01%252FR%252D2582A%2520US%2520158%2520Garysburg%252FRoadway%2520Design%252FConstruction%2520Revision%2520%252D%2520Culvert%2520Sta%2520286%252B51%2520%252D%25209%252D3%252D20


 
 

 

EROSION CONTROL 

 

EC-2H 

• New detail sheet added for pump-around operation. 

 

EC-22A 

• Removed temporary 36” pipe and replaced with temporary diversion 1. 

• Added phase for construction of stream realignment, temporary diversion 1, temporary 

diversion 2, and temporary pump-around. 

• Extended riprap for stream realignment to the limits of right of way.  

• Added silt fencing and CFW for the construction of temporary diversion 1 and updated 

construction sequence and quantities. 

• Revised construction sequence to build a shorter portion of the proposed culvert outlet to 

better convey flow between existing and proposed culverts using impervious dikes and 

riprap.  

• Revised construction sequence to begin construction of the proposed southern flood 

benches to the greatest extent possible in an earlier phase.  

EC-22B 

• Removed temporary 36” pipe w/ two 90-degree elbows and replaced with impervious 

dike channel with riprap. 

• Revised construction sequence to remove portion of existing culvert barrel 3 to allow for 

the construction of the proposed culvert barrel 3 inlet end.  

• Moved location of stilling basin. 

• Revised construction sequence to stage construct southern flood benches over the course 

of phases 3-6 using impervious dikes. 

This revision will not add new pay items to the contract; however, existing pay item quantities are 

affected as shown in Attachment “A”, below. 

 

Please call me if you need more information. 

 

NMH/nmh 

 

Attachment 

 

ec:  

Mike Gwyn 

Randy S. Hall, PE 

Lakeisha Timmons 

 

Print Distribution:  Normal 

 

 

 

 

 

 

 



 
 

ATTACHMENT - A 
CONSTRUCTION REVISION ESTIMATE 

 

 
DESCRIPTION & LOCATION:  

 US 158 / NC 46 from I-95 in Roanoke Rapids to SR 1312 (St. 
John’s Church Rd.) 

COUNTY:   Northampton 

TIP NO.:   R-2582A 

STATE PROJECT NO.:  34472.3.2 

F. A. PROJECT NO.:   N/A 

LENGTH PROJECT:   8.220 Miles 

DATE:   9-17-2020 

 
  

SECTION 
NO. 

 
DESCRIPTION 

ORIGINAL 
CONTRACT 

AMOUNT 

REVISED 
CONTRACT 

AMOUNT 

 
DIFFERENCE 

270 Geotextile for Soil Stabilization 125,900 127,100 1,200 

876 Rip Rap, Class I 570 590 20 

876 Geotextile for Drainage 22,545 22,665 120 

1605 Temporary Silt Fence 254,165 254,685 520 

1610 Sediment Control Stone 33,245 33,280 35 

1630 Silt Excavation 129,200 129,220 20 

SP 36” Temporary Pipe 350 0 -350 

1638 Stilling Basins 211 170 -41 

1639 Special Stilling Basins 17 18 1 

SP Coir Fiber Wattle 47,130 47,230 100 

SP Impervious Dike 813.2 1,225.2 412 

SP Culvert Diversion Channel 406 1,163 757 
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